

# **JOURNAL 13**



## Journal of Facilities Management

ISSN: 1472-5967

Online from: 2002

Subject Area: Property Management &amp; Built Environment

[Current Issue](#) | [Available Issues](#) | [Most Cited](#) | [Most Read](#) | [ToC Alert](#) | [RSS](#) | [Add to favorites](#)
[Previous Issue](#)[Next Issue](#)

## Table Of Contents: Volume 14 Issue 2

Published: 2016. Start page: 101

 Icon key: [You have access to this item](#) | [Backfile](#) | [EarlyView](#) | [Abstract only](#)
 Select all | [Add to Marked List](#) | [Track Citations](#) | [Email to a Friend](#) | [Send to Citation Mgr](#)

- Shared student residential space: a post occupancy evaluation  
Iman Khajenzadeh, Brenda Vale (pp. 102 - 124)  
Keywords: Residential satisfaction, Privacy, Security, Shared space, Italian architecture, Student housing, Territory.  
Type: Research paper  
[Abstract](#) | [HTML](#) | [PDF \(560 KB\)](#) | [Reprints and Permissions](#)
- 
- Exploring the issue of naming rights of public sports facilities in Greece  
Kostas Anestis, Giannis Gargalianos, Yannis Thamnopoulos (pp. 125 - 138)  
Keywords: Funding, Sports marketing, Naming rights, Sports facilities revenue, Sports sponsorship.  
Type: Research paper  
[Abstract](#) | [HTML](#) | [PDF \(135 KB\)](#) | [Reprints and Permissions](#)
- 
- Analysis of causes and impact of variation order on educational building projects  
Ludman Oyeleke Oyewobi, Richard Jimoh, Bashir Clementeju Carlyle, Abdulsalam Adewale Smitu (pp. 139 - 154)  
Keywords: Nigeria, Construction industry, Projects, Change order, Educational building, Overrun.  
Type: Research paper  
[Abstract](#) | [HTML](#) | [PDF \(262 KB\)](#) | [Reprints and Permissions](#)
- 
- Heterogeneous urban traffic data and their integration through neural-based interpretation  
Andy Chow (pp. 165 - 178)  
Keywords: Adaptive smoothing method (ASM), Automatic number plate recognition (ANPR), Data fusion, GPS probe vehicle, Trafficmaster, VISSIM  
Type: Research paper  
[Abstract](#) | [HTML](#) | [PDF \(427 KB\)](#) | [Reprints and Permissions](#)
- 
- The development of facilities and estate management in the Scottish central government civil estate 1989-2015  
Anthony Andrew, Michael Pitt (pp. 179 - 191)  
Keywords: Facilities management, Civil estate, Efficient government, Public sector asset management, Scottish government.  
Type: Viewpoint  
[Abstract](#) | [HTML](#) | [PDF \(62 KB\)](#) | [Reprints and Permissions](#)
- 
- Front and backstage in the workplace: An explorative case study on activity based working and employee perceptions of control over work-related demands  
Mari Ekstrand, Signe Damman (pp. 199 - 207)  
Keywords: Workplace, Privacy, Control, Activity-based working, Front and backstage, Zoning.  
Type: Case study  
[Abstract](#) | [HTML](#) | [PDF \(184 KB\)](#) | [Reprints and Permissions](#)


[Most read](#) | [Most cited](#) | [Retitled](#)

The most popular articles from this title:

 | 
[Eames value-based performance monitoring of facility construction projects](#)
[The impact of office environments on employee performance: The design of the workplace as a strategy for productivity enhancement](#)
[Development of facilities management in Malaysia](#)
[The impact of office layout on productivity](#)
[Integrating self-managed work teams into project management](#)
[See More](#)

## Further information

[About the Journal](#)  
[Sample Articles](#)  
[Purchase Information](#)  
[Editorial Team](#)  
[Write for this Journal](#)

## Share

- About us
- Company information
- Working for Emerald
- Contact us
- How to find us

- Cookie Policy
- Privacy Policy
- Copyright Policy
- Industry Standards
- Digital Preservation
- Accessibility

- Emerald Group Publishing
- Emerald Management First
- Emerald Bookstore
- Emerald Careers
- The Emerald Foundation

© Emerald Group Publishing Limited




[Login](#)      Home > Emerald Journals > Journal of Facilities Management - Editorial team

Username:   
 Password:

[Open/hidden login](#)  
[Signup/login](#)  
[Forgot password?](#)

Welcome:  
 Guest




**Journal of Facilities Management**  
 ISSN: 1472-0907

Full text online  
 Content: [Table of Contents](#) | [Latest Issue](#)

Information: [Journal Information](#) | [Editorial Team](#) | [Author Guidelines](#)  
 Other: [Journal News \(inc. calls for papers\)](#) | [Events](#) | [Recommend this Journal](#)

Search in this title:



## Product Information:-

## For Journals

[eJournals](#)[Books](#)[Engineering Books](#)[Books Abstracts](#)[ManagementFest](#)

## For Books

## For Case Studies

## Regional Information

## Services

## Publishing Services

## Research and Publishing Pathway

## Resources

## Licensing Solutions

## For Authors

## For Reviewers

## For Librarians

## For Engineers

## Research Zone

## Learning Zone

## Teaching Zone

## Multimedia Zone

## Emerald on Social Media

**Emerald Insight**

Visit Emerald's dedicated research platform

**RESEARCHFOCUS**

Exclusive interviews and insights from leading academics and organizations

**Editorial team****Editor**

**Professor Michael R. Pitt**  
 Bartlett School of Graduate Studies, University College London, Central House, 14 Upper Woburn Place, London, WC1H 0NN, UK  
[michael.pitt@ucl.ac.uk](mailto:michael.pitt@ucl.ac.uk)

**Editorial Assistant**

**Anthony Andrew**  
[anthonyandrow@hotmail.com](mailto:anthonyandrow@hotmail.com)

**Regional Editor - Africa**

**Kathy Mitchell**, University of Cape Town, South Africa

**Regional Editor - North America**

**Ms Kathy O. Roper**, Georgia Institute of Technology, USA

**Regional Editor - Southeast Asia**

**Dr. Sr Syahul Nizam Kamaruzzaman**, University of Malaya, Malaysia

**Publisher**

**Hannah Elliot**  
[helliot@emeraldinsight.com](mailto:helliot@emeraldinsight.com)

**Content Editor**

**Jenny Chester**  
[jchester@emeraldinsight.com](mailto:jchester@emeraldinsight.com)

**Editorial Advisory Board**

**Professor Dilonhi Amarasinga**, Global Disaster Resilience Centre, University of Huddersfield, UK  
**Anthony Andrew**, UK  
**David Baldry**, University of Salford, UK  
**Professor Franklin Becker**, Cornell University, USA  
**Dr Connel Bottom**, PWC, UK  
**Professor Jan Brochner**, Chalmers University of Technology, Sweden  
**Dr Andrew W Brown**, Edinburgh Napier University, UK  
**Tim Calger**, Oracle Corporation, UK  
**Dr Sanich Chutipanich**, Chulalongkorn University, Thailand  
**John DeMarco**, IBM Corporation, USA  
**Dr Michael Fenkes**, LET, Ecole d'Architecture de Paris-La Villette, France  
**Greg Ferrick**, Raytheon Integrated Defense Systems, USA  
**Paul Francis**, Moxus Services, UK  
**Professor Gordon Hudson**, Northumbria University, UK  
**Professor Dean T. Kashiwagi**, Arizona State University, USA  
**Dr Sezgin Kaya**, Proctonian, UK  
**Dr Goran Lindahl**, Chalmers University of Technology, Sweden  
**Professor Alexi Mamrot**, Bartlett School of Graduate Studies, University College London, UK  
**Daryl May**, Sheffield Business School, Sheffield Hallam University, UK  
**Dr Gillian Menzies**, Heriot Watt University, UK  
**Trevor Payne**, The Directorate of Estates & Facilities, UK  
**Professor Ilynn Price**, Sheffield Hallam University, UK  
**Professor Wim Pulles**, Center for People and Buildings, Netherlands  
**Dr Marie Puybarsud**, Johnson Controls Global Workplace Solutions, UK  
**Dr Andrew Smith**, University of Central Lancashire, UK  
**Carol Summers**, TerraQuest, UK  
**Teng Hee Tan**, Jeta Gardens Pty Ltd., Australia  
**Dr Danny Shiem-Shin Then**, The Hong Kong Polytechnic University, Hong Kong  
**Dr Barry Vercoe**, Real Estate Resonance, UK  
**Ichiro Yoshida**, IS Partners, Japan



**About Emerald**

- About Us
- Company Information
- Working for Emerald
- Contact Us
- How to find us



**Policies & Information**

- Cookie Policy
- Privacy Policy
- Copyright Policy
- Industry Standards
- Digital Preservation
- Accessibility



**Emerald Websites**

- Emerald Insight
- Emerald View
- Emerald Solutions
- Emerald Careers
- ANLIS
- The Emerald Foundation


[Login](#)
[Home](#) > [Emerald journals](#) > [Journal of Facilities Management Information](#)
Username: Password: 

Journal of Facilities Management

ISSN 1472-5967

Search in this title:



Sign in to use Auto-Fill

 Online

[Table of Contents](#) | [Latest Issue RSS](#) 
[Join Journal Information](#) | [Editorial Team](#) | [Author Guidelines](#)
[Journal News \(inc. calls for papers\)](#) | [Events](#) | [Recommend this journal](#)

C O P E

 Don't ask again

### Journal objectives

#### For Journals

 Journals

 Books

 Engineering Journals

 Books & Authors

 Management

 For Books

 For Case Studies

 Regional Information

#### Services

 Publishing Services

 Research and Publishing Pathway

 Resolutions

 Licensing Solutions

 For Authors

 For Reviewers

 For Librarians

 For Engineers

 Research Zone

 Learning Zone

 Teaching Zone

 Multimedia Zone

 Emerald on Social Media

**Emerald Insight**

Visit Emerald's dedicated research platform

**RESEARCHFOCUS**

Exclusive interviews and insights from leading academics and organizations.

Journal of Facilities Management is a strategic level journal for Heads of Facilities and Corporate Real Estate. Guided by its international and expert Editorial Board, Journal of Facilities Management publishes high quality, authoritative, and detailed analysis, briefings and case studies on how facilities can and do play a vital part in helping deliver corporate strategy. This quarterly publication features contributions from leading practitioners and thinkers in the field of Facilities Management, from some of the leading companies, government institutions, and universities in the world. The journal features a combination of theoretical and practical articles, complemented by a wide range of case studies and regular features, identifying key implications for senior practitioners in Facilities Management.

#### As a subscriber you will read about:

- FM's role in maximizing shareholder value
- New key performance indicators which your company can apply
- Benchmarking your organization with other leading companies on strategic FM issues
- Analysis of emerging trends and best practice in outsourcing
- The latest cost reduction and process improvement initiatives

Published quarterly, the Journal features contributions by leading FM practitioners and thinkers, working at some of the most respected companies, government institutions and universities. Each issue publishes industry articles, briefings, robust research pieces and reviews to examine:

- New and emerging trends in FM
- FM strategies being applied by leading companies and public bodies
- New thinking in FM
- Management techniques and best practice
- Case studies to identify key and direct implications for senior FM practitioners.
- To ensure that the content of Journal of Facilities Management is both relevant to practitioners and of the highest quality, before acceptance for publication each article is subject to rigorous peer review by members of the Journal's Editorial Board.

#### Journal of Facilities Management publishes:

- Case studies from blue chip companies and government bodies worldwide, detailing their practical experiences, the problems they have encountered and the lessons they have learned.
- Case studies featured in volume 3 include, among others, AstraZeneca, BellSouth, Boeing, Dow Jones, General Services Administration, National Park Service, Nissan Motors, Tesco and the US Army Health Facilities System.
- Practice articles, detailing latest techniques, ideas and strategies employed by the leaders in FM.
- Regular features on project management and outsourcing, giving detailed, practical advice on the very latest - or enhanced - initiatives.
- Research studies from some of the foremost international design and management schools and universities.

#### Key journal audiences

- Directors of Facilities
- Heads of Corporate Real Estate
- Facilities Managers
- Service Providers
- Heads of Property Services
- Operations Directors
- Heads of Support Services
- Directors of Real Estate
- Site Directors
- Buildings Managers
- Consultants
- Academics

#### Coverage

- Strategic planning
- Performance measurement
- Disaster recovery and business continuity planning
- Life cycle management
- Contracting and procurement
- Project management
- Workplace design and strategy
- Space planning

#### The Journal of Facilities Management is indexed and abstracted in:

- ABI InForm
- British Library
- Business Source Alumni Edition
- Business Source Complete
- Business Source Corporate
- Business Source Elite
- Business Source Premier
- Cabot's Directory in Economics & Finance and Management
- Current Abstracts
- EBSCO
- Executive Daily Brief



Home > Emerald journals > Journal of Facilities Management Information

Username   
Password

### Journal of Facilities Management

ISSN 1472-5967

Search in this title:



- Home
- Table of Contents
- Latest Issue RSS
- Journal Information
- Editorial Team
- Author Guidelines
- Journal News (inc. calls for papers)
- Events
- Recommend this journal



- For Journals
- For Authors
- For Reviewers
- For Librarians
- For Engineers
- Research Zone
- Learning Zone
- Teaching Zone
- Multimedia Zone
- Emerald on Social Media

**Journal objectives**

Journal of Facilities Management is a strategic level journal for Heads of Facilities and Corporate Real Estate. Guided by its international and expert Editorial Board, Journal of Facilities Management publishes high quality, authoritative, and detailed analysis, briefings and case studies on how facilities can and do play a vital part in helping deliver corporate strategy. This quarterly publication features contributions from leading practitioners and thinkers in the field of Facilities Management, from some of the leading companies, government institutions, and universities in the world. The journal features a combination of theoretical and practical articles, complemented by a wide range of case studies and regular features, identifying key implications for senior practitioners in Facilities Management.

#### As a subscriber you will read about:

- FM's role in maximizing shareholder value
- How key performance indicators which your company can apply
- Benchmarking your organization with other leading companies on strategic FM issues
- Analysis of emerging trends and best practice in outsourcing
- The latest cost reduction and process improvement initiatives

Published quarterly, the Journal features contributions by leading FM practitioners and thinkers, working at some of the most respected companies, government institutions and universities. Each issue publishes industry articles, briefings, robust research pieces and reviews it examines:

- New and emerging trends in FM
- FM strategies being applied by leading companies and public bodies
- New thinking in FM
- Management techniques and best practice
- Case studies to identify key and direct implications for senior FM practitioners
- To ensure that the content of Journal of Facilities Management is both relevant to practitioners and of the highest quality, before acceptance for publication each article is subject to rigorous peer review by members of the Journal's Editorial Board.

#### Journal of Facilities Management publishes:

- Case studies from blue chip companies and government bodies worldwide, detailing their practical experiences, the problems they have encountered and the lessons they have learned.
- Case studies featured in volume 3 include, among others, AstraZeneca, BellSouth, Boeing, Dow Jones, General Services Administration, National Fish Service, Nissan Motors, Tesco and the US Army Health Facilities System.
- Practice articles, detailing latest techniques, ideas and strategies employed by the leaders in FM.
- Regular features on project management and outsourcing, giving detailed, practical advice on the very latest - or enhanced - initiatives.
- Research studies from some of the foremost international design and management schools and universities.

#### Key journal audiences

- Directors of Facilities
- Heads of Corporate Real Estate
- Facilities Managers
- Service Providers
- Heads of Property Services
- Operations Directors
- Heads of Support Services
- Directors of Real Estate
- Site Directors
- Buildings Managers
- Consultants
- Academics

#### Coverage

- Strategic planning
- Performance measurement
- Disaster recovery and business continuity planning
- Life cycle management
- Contracting and procurement
- Project management
- Workplace design and strategy
- Space planning

#### The Journal of Facilities Management is indexed and abstracted in:

- ABI-Inform
- British Library
- Business Source Alumni Edition
- Business Source Complete
- Business Source Corporate
- Business Source Elite
- Business Source Premier
- Cabot's Directory in Economics & Finance and Management
- Current Abstracts
- EBSCO
- Executive Daily Brief

**Emerald Insight**  
Visit Emerald's dedicated research platform

**RESEARCHFOCUS**  
Exclusive interviews and insights from leading academics and organizations.

- Electronic Collections Online
- INSPEC
- Norwegian Register for Scientific Journals
- ProQuest

Journal of Facilities Management is available as part of an online subscription to the Emerald Property Management & Built Environment eJournals Collection. For more information, please email [collections@emeraldinsight.com](mailto:collections@emeraldinsight.com) or visit the Emerald Property Management & Built Environment eJournals Collection page.



This journal is a member of and subscribes to the principles of the Committee on Publication Ethics. More on Emerald's approach is available in our Publication Ethics guidelines.

## News

---

- Call for papers - Value for Money and Assets Management in Housing

### About Emerald

- About Us
- Company Information
- Working for Emerald
- Contact Us
- How to find us

### Policies & Information

- Content Policy
- Privacy Policy
- Copyright Policy
- Industry Standards
- Digital Preservation
- Accessibility

### Emerald Websites

- Emerald Insight
- Emerald Management First
- Emerald Bookstore
- Emerald Careers
- ADLIS
- The Emerald Foundation





# Emerald Insight



## Journal of Facilities Management

Analysis of causes and impact of variation order on educational building projects

Luqman Oyekunle Oyewobi Richard Jimoh Bashir Olanrewaju Ganiyu Abdullateef Adewale Shittu

### Article information:

To cite this document:

Luqman Oyekunle Oyewobi Richard Jimoh Bashir Olanrewaju Ganiyu Abdullateef Adewale Shittu, (2016), "Analysis of causes and impact of variation order on educational building projects", Journal of Facilities Management, Vol. 14 Iss 2 pp. 139 - 164

Permanent link to this document:

<http://dx.doi.org/10.1108/JFM-01-2015-0001>

Downloaded on: 16 May 2016, At: 07:10 (PT)

References: this document contains references to 55 other documents.

To copy this document: [permissions@emeraldinsight.com](mailto:permissions@emeraldinsight.com)

The fulltext of this document has been downloaded 32 times since 2016\*

### Users who downloaded this article also downloaded:

(2007), "A quantitative assessment of the cost and time impact of variation orders on construction projects", Journal of Engineering, Design and Technology, Vol. 5 Iss 1 pp. 35-48 <http://dx.doi.org/10.1108/17260530710746597>

(2005), "The potential effects of variation orders on institutional building projects", Facilities, Vol. 23 Iss 11/12 pp. 496-510 <http://dx.doi.org/10.1108/02632770510618462>

(2013), "Improving performance of construction projects: A project manager's emotional intelligence approach", Engineering, Construction and Architectural Management, Vol. 20 Iss 2 pp. 195-207 <http://dx.doi.org/10.1108/09699981311303044>

Access to this document was granted through an Emerald subscription provided by emerald-srm:528481 []

### For Authors

If you would like to write for this, or any other Emerald publication, then please use our Emerald for Authors service information about how to choose which publication to write for and submission guidelines are available for all. Please visit [www.emeraldinsight.com/authors](http://www.emeraldinsight.com/authors) for more information.

### About Emerald [www.emeraldinsight.com](http://www.emeraldinsight.com)

Emerald is a global publisher linking research and practice to the benefit of society. The company manages a portfolio of more than 290 journals and over 2,350 books and book series volumes, as well as providing an extensive range of online products and additional customer resources and services.

Emerald is both COUNTER 4 and TRANSFER compliant. The organization is a partner of the Committee on Publication Ethics (COPE) and also works with Portico and the LOCKSS initiative for digital archive preservation.

\*Related content and download information correct at time of download.

# Analysis of causes and impact of variation order on educational building projects

Educational  
building  
projects

139

Luqman Oyekunle Oyewobi

*Quantity Surveying Department, Federal University of Technology,  
Minna, Nigeria*

Richard Jimoh

*Building Department, Federal University of Technology,  
Minna, Nigeria, and*

Bashir Olanrewaju Ganiyu and Abdullateef Adewale Shittu

*Quantity Surveying Department, Federal University of Technology,  
Minna, Nigeria*

Received 7 January 2015  
Revised 12 June 2015  
9 July 2015  
Accepted 14 September 2015

## Abstract

**Purpose** – Construction process is complex and traditionally fragmented; thus, it is almost impossible to have a project completed without changes to the original plan or the construction process. The purpose of this study is to identify and examine the causes of variation orders, ascertain their effects and establish the cost and time performance implication as a result of variation orders.

**Design/methodology/approach** – This study obtained information from 90 construction stakeholders on 30 completed educational building projects to ascertain the causes and effects of variation orders on project delivery using questionnaire survey. In addition to this, a pro forma document was designed to obtain the project characteristics, cost and time data from these 30 completed educational building projects. Factor analysis was used to categorise the causes of variation orders, while severity index was used to examine their effects on project delivery. The hypothesised statement was tested using paired *t*-statistics to examine whether a statistically significant difference existed between variation orders, cost and time performance of the projects.

**Findings** – The study identified 13 main factors as causes of variation orders and the results revealed that the most frequent effects of variations were increase in construction costs, time, client dissatisfaction, increase construction project rework and demolition and project abandonment. The results also showed that variation orders had significant effects on both cost and scheduled performance of the educational building projects with average cost and time escalation of 33.95 and 29.45 per cent of the original project cost and time, respectively, for the entire projects studied, while average cost implication of variation orders is 23.79 per cent.

**Practical implications** – The findings in this study will be of assistance to government agencies and management of public works in higher institutions of learning in managing variations in construction projects. The study will also add to the current literature on the impact of variation orders on educational building projects in developing countries. Finally, it will create the much-needed awareness on the severity and implication of change or variation orders on project delivery.

**Originality/value** – The study identified and examined the causes of variation orders, ascertained their effects and established the cost and time effects of the causes of variation order on project



### Introduction

The construction industry is a key sector in the developmental process of any country, and the development of physical infrastructure such as building and civil engineering projects is one of the yardsticks for measuring its economic growth (Alzahrani and Emsley, 2013). In Nigeria, the construction industry occupies an important position in the country's economy in spite the fact that it contributes less than the manufacturing industry. The sector's linkage to other sectors of the economy and its contribution to national economic growth require improved efficiency in the industry by means of cost-effectiveness and timeliness which would certainly contribute to cost savings for the country. This is because the industry is a significant contributor to the process of development, and as such, its success is of primary concern to governments, end-users and communities in general.

Studies have also shown that the interdependency between the construction industry and other sectors such as the manufacturing industry is not static but varies as the country's economy improves (World Bank, 1984; Bon, 1988, 2000). The implication of this to the developmental policy is that unless the construction industry grows faster than the economy as a whole, it might constrain national development. This is buttressed by the World Bank (2009) Report, which estimated that every 1 per cent of (government) funds invested in infrastructure provision will yield an equivalent 1 per cent increase in gross domestic product (GDP). Nigeria's infrastructure challenge is enormous and, as such, requires between \$12bn and \$15bn on an annual basis for six consecutive years in attaining the infrastructure requirements (Yussuf, 2011).

However, the construction industry is a very complex and fragmented sector of the economy owing to its nature as project based. A construction project is a collection of multi-organisations which involves the coming together of numerous stakeholders such as clients, consultants, contractors, project financiers and a host of others on a temporary basis for a specific task depending on the nature and complexity of the project (Giritli and Oraz, 2004). These stakeholders have different objectives or distinct approaches of achieving project goals because of their different backgrounds and interests. As a result, many construction projects suffer from many performance-related issues, chief amongst these in public work projects is the number of variation orders during construction, causing project cost overrun, poor quality work, reworks and delay in schedule, as well as safety issues (Hsieh *et al.*, 2004). Changes or variations are not uncommon in modern construction projects, and this according to Motawa *et al.* (2007) are likely to happen from different sources, by various causes, at any stage of a construction project and may have considerable effects on project performance.

For example, a lack of integration of the design and construction processes of projects procured most especially through traditional procurement method often leads to variation orders. According to Hsieh *et al.* (2004), causes of variation orders are diverse, thus making the challenge of variation management difficult for many project owners. Research has also shown in Nigeria that variation in any given project if not controlled will lead to cost overrun and the result could be either project delay or abandonment

(Bhadmus *et al.*, 2015). Therefore, to eliminate or reduce the unwanted circumstances that could lead to these defects, it becomes essential to examine and analyse the causes of variation orders to understand their effects on project delivery. To achieve the objectives of this study, a review of existing relevant literature was carried out on potential causes of variations on building projects with a special emphasis on educational projects. This paper, thus, investigates the cause-effect of variation orders using data collected from public educational building projects that experienced variation order in Niger State, Nigeria. The study, therefore, identifies and examines the causes of variation orders, ascertains their effects on the entire project and establishes the cost implication of the causes of the variation order. The findings in this paper will assist government agencies and departments responsible for the management of public works in higher institutions of learning in managing variations in construction projects.

#### *Context of the research*

Nigeria is one of the fastest-growing countries both in the Sub-Saharan Africa and the world at large. The continuous growth in the country's population has made the educational system to undergo a series of developmental phases which can satisfactorily measure up with what is obtainable in the other countries of the world. This increase in population has led to the growth of tertiary institutions in Nigeria which was 4 at independence (1960) to about 365 tertiary institutions (104 Universities; 121 Mono and polytechnics; 85 Colleges of Education; and 65 innovative Enterprise institutions) (Bollag, 2002; Shu'ara, 2010). The increase in the number of students seeking admissions to tertiary institutions has resulted to the addition of buildings to cater for students across the institutions. Projects therefore executed in these tertiary institutions are referred to as educational buildings. These projects are either new construction or refurbishment projects. Arain and Pheng (2005) argued that the construction of an educational building also causes risks common to any other large projects. These risks could be because of the influence posed by very changing variables and unpredictable elements that could originate from different sources in the construction process, with variation that could result in the extension of project completion time as a consequence (Arain and Pheng, 2005).

However, variations have become phenomena in construction, as they have almost become unavoidable and have become so predominant that it is rarely possible to have a project completed without changes to either the original plans or the construction process itself (Ssegawa *et al.*, 2002; Oladapo, 2007). For example, Arain and Pheng (2005) studied the potential effects of variation orders on institutional building projects in Singapore, and their findings suggest that the most common effects of variations were increase in project costs, increase in payments to contractor, delay in project completion schedule, increase in overhead expenses and rework and demolition. This study argued that variations occur in all types of construction projects whether educational or otherwise (O'Brien, 1998; Ibbs *et al.*, 2001) and that the causes and effects are often the same and generic. Projects in Nigeria are known to be affected by variation orders (Oladapo, 2007) with consequential effects on time and cost (Oladapo, 2007; Oyewobi and Ogunsemi, 2010). Fisk (1997) stressed that the provisions in the contract documents appear to give credence to the variation orders in construction projects and which are often being misinterpreted by the stakeholders both on their limit and usage. This frequently leads to substantial adjustment to the contract schedule, total direct and

indirect cost or both in construction projects (Ibbs *et al.*, 1998; Arain and Pheng, 2005). Therefore, this study is focused on the educational building projects of Federal Government-owned tertiary institutions, which included both new and refurbishment projects in Niger State, Nigeria. The survey was limited to the respondents that handled projects within these institutions over the period under consideration, in addition to the data sought on the project characteristics, cost and time of the 30 completed projects.

### Literature review

According to Hanna *et al.* (2002), change may be defined as any event or occurrence that may result in a modification to the original scope, execution time or cost of work, while Bin-Ali (2008) viewed variation as the alteration or modification of the design, quality of works, as agreed upon in the contract drawings, bill of quantities and/or specifications. When a written instruction is, therefore, given by the architect requiring the contractor to alter the works in any of these circumstances, it becomes an order. This implies that both change or variation order is capable of bringing changes to the scope of work, schedule, cost and/or quality on most construction projects (Revay, 2002). Hence, based on these two definitions, change order or variation order may be used interchangeably in this paper to connote the same meaning. As the construction process is complex and traditionally fragmented, it is almost impossible to have a project completed without changes to the original plan or the construction process on most construction projects because of the uniqueness of each project and the limited resources available in terms of time and budget for planning (Hanna *et al.*, 2002; Ssegawa *et al.*, 2002).

Studies by Hanna *et al.* (2002), Arain and Pheng (2005) and Jawad *et al.* (2009) have advanced different reasons or causes of change orders on construction projects; these include design errors, design changes, additions to the scope or unknown conditions, technology application, bad contractual procedure, omission during construction, inaccurate briefing and consultant initiated changes. In a related development, Enshassi *et al.* (2010) submitted that amongst 64 causes of variation orders, the lack of materials and spare parts because of closure is considered as the most important cause of variation orders in construction projects in Gaza strip. Similarly, the most important cause of variation orders given by consultants according to Oladapo (2007) and Alnuaimi *et al.* (2010) is the changes in the specifications and scope, initiated mostly by project owners. While many of the identified causes may be generic, Arain and Pheng (2005) and Jawad *et al.* (2009) reported that the errors and omissions in design, change in the specifications by owner, design discrepancies, change in specifications by the consultant and lack of coordination, lack of understanding and correct interpretation of customers' requirement are the main factors causing variations in educational building projects. Keane *et al.* (2010) through a case study analysis also found that causes of variation include a lack of coordination between client and design team, not involving contractor at the design stage. Uttam and Bhirud (2015) in their own view considered changes in design plan and schedule by the owner as the main cause of change order, while change in the procedure and errors and design modification and changes in specification and scope of project mostly by clients and their consultants as the most sources of variation in construction.

From the foregoing, Bower (2000) and Ndiokubwayo and Haupt (2008) categorised these variation orders as those with direct and indirect cost implications. Direct costs constitute the additional costs incurred to perform the activities of the current variation orders which include: resources used such as labour, material and plant to carry out the

actual variation orders. Additionally, increase in overheads-related charges and professional fees, cost of resources that were used to carry out the aborted or substituted works, cost of demolition of aborted or substituted works and cost for resources lying idle before the ordered task restarts also constitute direct costs, while the indirect costs are those incurred as a result of occurrence of variation orders and include change in cash flow, loss of productivity, cost for redesign and administration of variation order and litigation-related costs in case disputes arise because of variation orders.

#### **Nature of variation orders**

The nature of a variation order can be determined by referring to both the reasons for their occurrence and subsequent effects. Arain and Pheng (2005) classified variation into two main types: beneficial and detrimental variation orders.

##### *Beneficial variation orders*

Arain and Pheng (2005) stated that a variation order is beneficial when it is issued to improve the quality, standard of workmanship, reduce cost, schedule or degree of difficulty in a project. Ndiokubwayo and Haupt (2008) considered beneficial variation order as variation initiated for value analysis purposes to strike a balance within the cost, functionality and durability aspects of a project to the satisfaction of clients. A beneficial variation order removes unnecessary construction costs from a project, and as a result, it optimizes the client's value for money against the resource input by eliminating unwarranted costs. However, it should be noted that regardless of how beneficial a variation order might be, non-value-adding costs are likely to accrue (Palaneeswaran *et al.*, 2008). For example, a variation order to solve the discrepancies between contract documents involves the abortion of works that have already been executed. Cost for aborted works should not have been incurred if discrepancies were not found between contract documents.

##### *Detrimental variation orders*

Variation order is detrimental when it negatively affects the client's value or project performance (Arain and Pheng, 2005). A detrimental variation order compromises the client's value for money (Ndiokubwayo and Haupt, 2008). Hence, a client who is experiencing financial difficulties may require the replacement of quality, standard and expensive materials to sub-standard and cheap materials. Detrimental variation orders often lead to uncertainties and complicated project interfaces which are common in construction and often contribute to the occurrence of non-value-adding activities, such as rework (Palaneeswaran *et al.*, 2008).

##### *Effects of variation orders on project performance and stakeholders*

Doloi (2009) argued that in construction projects, some of the challenges for both clients and contractors to successfully deliver projects stem from growing complexity in design and the participation of a multitude of stakeholders. These challenges often give rise to variations because of conflicting opinions of stakeholders or change of decision-making authority during the course of construction as well as inconclusiveness or inconsistency between design and specifications (Hsieh *et al.*, 2004). Previous studies (such as Ibbs, 1997; Hsieh *et al.*, 2004; Ndiokubwayo and Haupt, 2008) have identified that some of the most detrimental effects of variation orders include reduced project quality, ineffective infrastructure investment and overruns. In fact, Oladapo (2007) and Sunday (2010)

asserted that time and cost overruns are the major effects of variation orders and that it ranges between 25-78 per cent and 27-68 per cent for cost and time overruns, respectively. In addition, Keane *et al.* (2010) also found that the most common effect of variation is an increase in the project cost. Alaryan *et al.* (2014) findings conform to earlier results that the most common effect of change orders is on cost and time of the projects. While the Uttam and Bhirud (2015) reported that the effects of variations on construction projects are an increase in project cost, additional payment for the contractor, increase in the cost of the project, completion schedule delay and rework and demolition.

However, cost overruns and time extensions as a result of variation can be either avoidable or unavoidable. Overruns because of design plan or project management problems are avoidable because they could have reasonably been foreseen and prevented. However, some cost overruns are unavoidable because they cannot be reasonably prevented, such as those because of unanticipated events as a result of rework (Oyewobi and Ogunsemi, 2010). Ibbs *et al.* (2007) concluded that variation orders have tremendous effects on project performance, as they adversely affect the productivity and costs. In a related development, Thomas *et al.* (2002) contended that the occurrence of variation orders has an adverse impact on project performance and believed that variability generally impedes project performance. Hanna *et al.* (2002) indicated that projects affected by variation orders cause the contractors to achieve lower productivity levels than planned and consequently completing the projects behind schedules. Also, Arain and Pheng (2005) argued that variation orders are unwanted but inevitable reality of any construction project. Alnuaimi *et al.* (2010), thus, summarized in a study conducted in Oman to investigate causes, effects, benefits and remedies of change orders on public construction projects that the major effects of variation orders are dispute, delay and cost overruns.

Therefore, cost and time overruns as a result of variation orders pose danger to the performance of buildings, be it educational or otherwise; it has negative implications which may be perceived differently by both the direct and indirect stakeholders to the projects (Cleland and Ireland, 2004). The direct stakeholders include the client, consultant, contractor and the financiers, while the indirect includes the beneficiaries, that is, the community where the project is situated or the end users. The perception according to Mbachu and Nkado (2004), Aje (2008), Moodley *et al.* (2008), Cleland and Ireland (2004), Duncan (2004) and Thomsett (2002) varies across stakeholders. To the client, cost overrun means additional costs or over shooting the initial cost budget, resulting in the loss of returns on investment. To the end-user, the added costs are passed on as higher rental/lease costs or prices. To the professionals, cost overrun implies an inability to deliver value-for-money and could well tarnish their reputations and result in loss of confidence reposed in them by clients. To the contractor, it implies loss of profit through liquidated and ascertained damages payable for non-completion and acrimonious relationship that could threaten his chances of winning further jobs, if at fault. To the industry as a whole, cost overruns because of variation could bring about project abandonment and a drop in construction activities, bad reputation and inability to secure project finance or securing it at higher costs because of added risks. Therefore, the paper focused on the cause of the negative effects on project delivery brought about by variation orders and hypothesised that:

*H1.* Variation orders have significant effects on both time and cost performance of construction projects.

### Research methodology

The main research objective of this paper is to examine the causes and effects of variation orders on educational building projects. The study further probes the effects of variation orders as one of the key elements influencing project performance. As shown in the literature review, the causes and effects of variation in construction could be said to be generic; however, some are project specific. To achieve the aim of this research, a combination of methods were adopted: a research pro forma, which is a document designed to obtain specific information about different projects identified for consideration in this study, and a quantitative questionnaire. The research pro forma was designed to elicit information relating to project specifics from 30 completed educational building projects in Federal Higher Institutions of learning in Niger State between 1999 and 2010. The information sought included the project characteristics, time and cost data, such as initial and final completion times, estimated contract sum, revised contract sum and change orders or variation cost that constitute delay or increase in the final contract sums which the researchers extracted. Information such as facility type, type of project and complexity of the projects were also sourced, but they were not used, as these have been reported not to have significant effects on the causes of variation (Oladapo, 2007). Initially, 45 educational building projects were identified, but only 30 projects were good enough for the study.

Furthermore, the variables used for the research questionnaire were derived from the critique of existing but relevant literature reviewed and these were amended to suit the purpose of the study to ensure reliability and validity of the variables used. The questionnaire was pretested through pilot survey amongst colleagues and construction professionals to improve its reliability and guarantee the clarity of the questionnaire developed for the study. The participants for the pilot study were randomly selected before the collection of the main data. The questionnaires (90) were self-administered to elicit information on the causes and impact of variation orders from the professionals (Architects, Builders and Quantity Surveyors) that participated in the 30 educational building projects. The respondents were asked to indicate their response on factors well recognized as causes of variation orders as identified through extensive literature review and reported in previous studies (Hsieh *et al.*, 2004; Wu *et al.*, 2005; Arain and Pheng, 2006; Bin-Ali, 2008; Sun and Meng, 2008). The aim of the questionnaire was to obtain data for ranking the causes and effects of variation orders. The questionnaire was divided in two parts (Appendix 1). Section A was designed to obtain information on the background of the respondents, while Section B was aimed at eliciting information on the potential causes and effects of variation orders for educational buildings. Five-point Likert scale was used for the ranking of the potential cause and effect of variation orders (Arain and Pheng, 2005). The data were analysed using factor analysis, severity index and *t*-test, which formed the basis for the conclusion reached and the recommendations made.

### Respondents' profile

Table I shows the demographic information of respondents' that participated in this research. The table shows that approximately 97 per cent of the respondents are



Table I.  
Demography of the  
respondents

| Respondents' profile                  | Frequency | Valid % | Cumulative % |
|---------------------------------------|-----------|---------|--------------|
| <i>Years of experience</i>            |           |         |              |
| Less than 5                           | 13        | 14.44   | 14.44        |
| 5-10 years                            | 15        | 16.67   | 31.11        |
| 11-15 years                           | 21        | 23.33   | 54.44        |
| 16-20 years                           | 28        | 31.11   | 85.55        |
| Above 20 years                        | 13        | 14.44   | 100          |
| <i>Professional designation</i>       |           |         |              |
| Engineer/Builder                      | 27        | 30.00   | 30           |
| Architect                             | 30        | 33.33   | 63.33        |
| Quantity surveyor                     | 30        | 33.33   | 96.66        |
| Others                                | 3         | 3.33    | 100          |
| <i>Highest academic qualification</i> |           |         |              |
| Ordinary National Diploma (OND)       | 17        | 18.89   | 18.89        |
| Higher National Diploma (HND)         | 30        | 33.33   | 52.22        |
| Bachelor                              | 25        | 28.89   | 81.11        |
| Master                                | 17        | 18.89   | 100          |
| Doctorate                             | 0         | 0.00    | 100          |

professionals (builder/engineer, architect and quantity surveyor), with 81 per cent having minimum qualifications of Higher National Diploma (HND) and above; HND is the minimum requirement for professional registration in most construction-related disciplines in Nigeria. Also, 86 per cent of respondents have over five years of professional work experience in the industry, which is an indication that the responses could be relied upon, as the respondents have relevant knowledge of the subject area.

#### Factor analysis of factors responsible for variation orders

To identify the underlying structure for the causes and effects of variations in the construction of educational building projects, a factor analysis was performed. This was undertaken to reduce the large number of variables identified to be responsible for variation order for the projects considered to be very significant ones, which can then be used for further analysis. Principal components analysis was used to extract the underlying factors. To test the suitability of the data, the Kaiser-Meyer-Olkin (KMO) measure of sampling adequacy (MSA) and Bartlett test of sphericity were determined for the variables. These tests set the minimum standard that the data should meet to be considered adequate for further analysis. The value of the KMO varies between 0 and 1, with 0.50 suggested as a minimum (Hair *et al.*, 2010; Field, 2013). The KMO measure of the adequacy of the sample in this study is 0.923, which is higher than the threshold (0.5) considered to be the minimum value for factor analysis (Field, 2013). The Bartlett test indicates the strength of the relationship amongst variables and the significant level of the Bartlett's test is a requirement for suitability of the data for analysis (Field, 2013). Therefore, to determine how many factors would be required to represent the set of data, the total percentage of variance explained by each factor was examined. Principal factor extraction with a Varimax rotation was used on 42 items of factors causing variation from a sample of 90 responses. The extracted factors explained total cumulative variance of 90.821 per cent. The important factors are those whose eigenvalues are

greater than or equal to 1. Factor loadings and the commonalities ( $h^2$ ) of the determinants of the variables are then evaluated. Factor loadings are the correlation coefficient between an original variable and an extracted factor, while commonality is the variance in the variables that have been accounted for by the factors extracted.

Table II contains the details and initial statistics for each of the 42 factors. The total variance explained by each factor was listed in the column under factor loading. The percentage of the variance and the cumulative percentage of the variance are indicated in Table II. In all, 13 factors were extracted that accounted for 90.82 per cent of the variance in responses. The first two factors accounted for 25.94 and 37.67 per cent. Almost all factor loadings were greater than 0.5. In general, the loadings and the interpretation of the factors extracted were reasonably consistent. The average factor loading is 0.712, while the total loading factor is 29.89. The average eigenvalue is 3.354, average percentage variance is 6.986 and the cumulative percentage average is 67.480. The factors are as discussed below.

*Factor 1: lack of understanding and correct interpretation of customer's requirement*

In this factor, the problem of not getting the clients requirement or being able to interpret the customer's brief correctly has an effect on the quality of the project because of an inability to meet up the required quality specified. In many instances, contractor does not have a direct access to the project owner that endorses the construction contract; therefore, his perception may be misrepresented. This perhaps could be a major source of variation orders as indicated by Ayininuola and Olalusi (2004) that incessant variation of works by project owners is one of the key causes of the high incidence of building failures in Nigeria.

*Factor 2: poor technology application*

Usage of inadequate technology or poor approach has a definite impact on project delivery time; poor technology deployment could make the work slow as well as sub-standard. Although Enshassi *et al.* (2010) argued that technological changes in terms of materials and equipment for construction are not significant, they are capable of causing variations in the construction process.

*Factor 3: bad contractual procedure*

The procedure or line of work used in a project if altered could have an impact on the project. The procedure for construction defers with different works, so if there are loop holes in contractual arrangements leading to the award of contracts, then these may significantly affect the project performance. Alnuaimi *et al.* (2010) stated that contractors make use of loose ends or the different interpretation of the contract clauses with respect to the scope or design to their own gain by maximising their profit margins.

*Factor 4: omission during construction*

Construction is ordered; it has a step-by-step sequence; if a step is omitted, then it has to be done. For example, if hardcore is omitted and concrete flooring has commenced, then it has to be removed for hardcore to be placed; this definitely has an effect on the delivery of the work.

*Factor 5: consultant initiated changes*

Changes initiated by the consultant have to be verified by the client and this might take a while, and if not verified, accepted and endorsed by the client, then it could change and

| Variables  | Factor loading | h <sup>2</sup> | Eigen-value | % variance | Cumulative % |
|--|----------------|----------------|-------------|------------|--------------|
| <i>Factor 1</i>  |                |                |             |            |              |
| Quality failure  | 0.575          | 0.93           |             |            |              |
| Quality deviation  | 0.931          | 0.945          |             |            |              |
| Poor quality contract documentation                                      | 0.844          | 0.561          |             |            |              |
| Poor and unbridged communication gap                                     | 0.621          | 0.917          |             |            |              |
| Lack of proper monitoring and evaluation                                 | 0.55           | 0.925          |             |            |              |
| Inaccurate briefing  | 0.534          | 0.926          |             |            |              |
| Lack of information technology use                                       | 0.553          | 0.893          |             |            |              |
| Non-conformance to project requirement                                   | 0.629          | 0.908          |             |            |              |
| Lack of understanding and correct interpretation of customer requirement | 0.713          | 0.839          |             |            |              |
| Defect identification  | 0.631          | 0.935          | 12.451      | 25.94      | 25.94        |
| <i>Factor 2</i>  |                |                |             |            |              |
| Lack of proper monitoring and evaluation                                 | 0.512          | 0.925          |             |            |              |
| Sub-standard products and services                                       | 0.666          | 0.921          |             |            |              |
| Incomplete documentation at the time of award                            | 0.625          | 0.858          |             |            |              |
| Poor information use   | 0.912          | 0.908          |             |            |              |
| Poor technology application  | 0.744          | 0.914          |             |            |              |
| Checking procedures  | 0.805          | 0.958          | 5.629       | 11.726     | 37.667       |
| <i>Factor 3</i>  |                |                |             |            |              |
| Fraudulent practices and kickbacks                                       | 0.679          | 0.932          |             |            |              |
| Inconsistent government policy   | 0.881          | 0.891          |             |            |              |
| Bad contractual management   | 0.785          | 0.901          |             |            |              |
| Lack of attention to site condition                                      | 0.828          | 0.954          |             |            |              |
| Ineffective co-ordination and integration of components                  | 0.738          | 0.958          | 4.382       | 9.126      | 46.792       |
| <i>Factor 4</i>  |                |                |             |            |              |
| Error during design  | 0.922          | 0.932          |             |            |              |
| Omission during design   | 0.886          | 0.891          |             |            |              |
| Error during construction  | 0.552          | 0.925          |             |            |              |
| Omission during construction   | 0.796          | 0.945          |             |            |              |
| Ineffective construction and integration of components                   | 0.522          | 0.947          | 3.811       | 7.939      | 54.731       |
| <i>Factor 5</i>  |                |                |             |            |              |
| Consultant initiated changes   | 0.76           | 0.96           | 3.476       | 7.243      | 61.974       |
| <i>Factor 6</i>  |                |                |             |            |              |
| Inaccurate briefing  | 0.614          | 0.947          |             |            |              |
| Incomplete design information  | 0.542          | 0.885          | 2.759       | 5.748      | 67.722       |
| <i>Factor 7</i>  |                |                |             |            |              |
| High cost of materials   | 0.911          | 0.939          |             |            |              |
| Duration of contract period  | 0.565          | 0.953          |             |            |              |
| Improper planning  | 0.566          | 0.925          |             |            |              |
| Inadequate resources   | 0.682          | 0.836          | 2.309       | 4.811      | 72.533       |

**Table II.**  
Factor extraction for  
factor responsible for  
variations

(continued)

| Variables  | Factor loading | h <sup>2</sup> | Eigen-value | % variance | Cumulative % | Educational building projects |
|--|----------------|----------------|-------------|------------|--------------|-------------------------------|
| <i>Factor 8</i>  |                |                |             |            |              |                               |
| Change in plan and scope by client                     | 0.832          | 0.932          |             |            |              |                               |
| Change in the specification by client                  | 0.785          | 0.817          | 1.921       | 4.002      | 76.535       |                               |
| <i>Factor 9</i>  |                |                |             |            |              |                               |
| Poor contract procedure                                | 0.726          | 0.942          |             |            |              |                               |
| Error during design                                    | 0.561          | 0.925          | 1.678       | 3.495      | 80.03        |                               |
| <i>Factor 10</i>                                       |                |                |             |            |              |                               |
| Inadequate work separation                             | 0.899          | 0.94           | 1.639       | 3.415      | 83.445       |                               |
| <i>Factor 11</i>                                       |                |                |             |            |              |                               |
| Numerous construction projects going on simultaneously | 0.914          | 0.866          | 1.331       | 2.772      | 86.217       |                               |
| <i>Factor 12</i>                                       |                |                |             |            |              |                               |
| Defective materials                                    | 0.585          | 0.871          |             |            |              |                               |
| Complex drawing details                                | 0.837          | 0.906          | 1.146       | 2.387      | 88.604       |                               |
| <i>Factor 13</i>                                       |                |                |             |            |              |                               |
| Contractor-initiated changes                           | 0.744          | 0.888          | 1.064       | 2.217      | 90.821       |                               |

149

Table II.

affect the construction time. Enshassi *et al.* (2010) posited that one of the reasons for initiated changes in design may be because of the inconclusiveness of the design process before starting the construction phase. Thus, consultants may have to resolve or correct errors noticed through issuance of variation orders to make changes to the design during the construction phase.

*Factor 6: inaccurate briefing information*

If the briefing for the project is delivered inaccurately, then the work would also be inaccurate, thereby slowing the work pace down and finally affecting the delivery time of the project.

*Factor 7: inadequate resources*

If the resources for the execution of the project are insufficient or not readily available, then it is either the materials present on site are used, as they are available, thereby leading to low quality of work, or the work could move at a slow pace. Sometimes, the parties to a project or contract (such as client and consultant) initiate variation orders because of financial constraint to omitting some activities or change some material specifications that may lead to cost savings without compromising the quality of the project.

*Factor 8: client's inconsistency*

The client's requirement and satisfaction are paramount in construction; if the client is inconsistent in his requirement, then the pace of the work is slow to meet up the client's needs. So the client is a key contributor to the work. In a study conducted in Kuwaiti, the authors argued that the major causes of variation orders in building construction project

were orchestrated by owners, and this was found to be responsible for 47 per cent of variation orders, A/E for 26 per cent (Bassioni and Hamza, 2005).

*Factor 9: improper coordination of contract*

Good coordination resulting into the achievement of stability in an uncertain environment can be attained by an increase in the contract point between parties to the contract, and proper coordination is a reflection of the expectation of each party from the other parties in fulfilling stated tasks.

*Factor 10: inadequate work separation*

Ambiguity of instructions may give rise to conflict of opinions, and this is one of the major factors responsible for having building that will not be free of variation. Also, inadequate work separation may result because of a lack of adequate information, buildability of many designs and the separation of the contracts interfaces (i.e. the design and construction interface) coupled with the fact that our construction processes are still sequential in nature.

*Factor 11: many construction projects going on simultaneously*

When many construction projects are going on at the same time, they have an effect on project delivery in the sense that controlling all these work in progress at the same time might not be possible. Multitasking is quite demanding, and the ability to control them is quite slim.

*Factor 12: complex drawing details*

Simplicity of drawings has an impact on the delivery of the project. If the drawing is complex, then it could be difficult for it to be free from errors or variations and brought to reality, thereby delaying delivery and affecting negatively the project. For example, Arain and Pheng (2005) found that an error in design is a key factor responsible for variation orders in buildings projects. Therefore, the consultant can play a vital role in reducing these errors or variations in the design to eliminate likely problems before the commencement of the construction phase (Enshassi *et al.*, 2010).

*Factor 13: contractor-initiated changes*

In some cases, construction contractors may, out of experience, see impossibility of some site activities. So changes which the contractor suggests are referred to as contractor-initiated changes. These changes by the contractor may occur because of the lack of information from the architect or his representative, including necessary instructions that are required in achieving the goals of the project. The reasons for these changes in design or construction process which often lead to variations, according to Enshassi *et al.* (2010), may include insufficient time for design process and the lack of integration of the construction phase.

It is noteworthy that all these factors are shared across many empirical studies that examined the causes of variation or change orders in construction projects (Hsieh *et al.*, 2004; Arain and Pheng, 2005; Sunday, 2010; Enshassi *et al.*, 2010; Alaryan *et al.*, 2014).

*Effects of variation orders on project delivery*

Table III assesses the impact that variation order has on project performance and uses the severity index (SI) method to analysis the variables that affect severely on projects

| Variable                            | SI | Rank | FI % | Educational building projects |
|-------------------------------------|----|------|------|-------------------------------|
| Increase in construction cost       | 82 | 1    | 8.86 |                               |
| Increase in construction time       | 79 | 2    | 8.54 |                               |
| Client dissatisfaction              | 76 | 3    | 8.22 |                               |
| Project failure                     | 73 | 4    | 7.89 |                               |
| Contractor dissatisfaction          | 73 | 4    | 7.89 |                               |
| Total project abandonment           | 73 | 4    | 7.89 |                               |
| Dispute among the parties           | 72 | 7    | 7.78 |                               |
| Contractor's financial difficulties | 72 | 7    | 7.78 |                               |
| Arbitrator/litigation               | 69 | 9    | 7.46 |                               |
| Poor contract management            | 69 | 9    | 7.46 |                               |
| Lack of commitment                  | 67 | 11   | 7.24 |                               |
| Poor post-contract relationship     | 62 | 12   | 6.70 |                               |
| Determination of contract           | 58 | 13   | 6.27 |                               |
| Total                               |    |      | 100  | Table III.<br>Severity index  |

performance. The construction cost exhibits the most significant impact with the severity and frequency indices of 82 and 8.86 per cent, respectively. Time overrun is ranked second with SI of 79 per cent and frequency index (FI) of 8.54 per cent and followed by client dissatisfaction (SI = 76 per cent, FI = 8.22 per cent), project failure (SI = 73 per cent, FI = 7.89 per cent) and total project abandonment (SI = 73 per cent, FI = 7.89 per cent), and contractors' dissatisfaction (SI = 73 per cent, FI = 7.89 per cent) ranked fourth. Dispute amongst the parties to the contract and contractors' financial difficulties exhibited SI of 72 per cent, while arbitration/litigation and poor contract management were also inclusive with an FI of 7.46 per cent. Lack of commitment had an FI of 7.24 per cent, poor post-contract relationship had 6.70 per cent and, finally, determination of the contract had a less significant impact on variation on project performance amongst the set of variables that were sampled with SI of 58 per cent and FI of 6.27 per cent. The ranking of the effects is consistent with the project success factors identified by the Project Management Institute (2010), which is determined by timeliness, budget compliance and the degree of customer satisfaction.

These results also compare well with the findings from previous studies such as Alnuaimi *et al.* (2010) that examined the effects of change orders on public construction projects in Oman and found that a delay in completion time, dispute and cost overruns are the most ranked effects of change orders. Meanwhile, Alaryan *et al.* (2014) argued that an increase in cost of the project is the first effect of change order on both private and public projects in Kuwait. In fact, Motawa *et al.* (2007) argued that change orders constitute a major cause of delay and disruption in management of construction works and that the effects of change orders are difficult to quantify, which often lead to disputes as generally accepted by both owners and contractors. However, on institutional buildings, Arain and Pheng (2005) argued that the major effects of variation orders include increase in project costs, additional payments for contractor, completion schedule delay and increase in overhead expenses, as well as rework and demolition. This assertion was supported by Keane *et al.* (2010), who posited that the most common effect of variation is increase in project cost. Keane *et al.* (2010), however, asserted that the increase in project cost could be minimized through successful project

management, sustenance of good relationship with the parties and appointment of qualified and experienced contractor. However, Alaryan *et al.* (2014) viewed that instituting a control measure, checking and reviewing contract document, reviewing design before approval and making clear the scope of change order will to a large extent reduce the effects.

### Time and cost performance due to variation orders

Time and cost performance of construction projects were determined using two indices: variation order ratio (VOR) and time extension ratio (TOR). VOR is an index that measures the ratio of total addition on the project cost because of variation orders (Hsieh *et al.*, 2004); this is expressed as  $VOR = (\text{Sum of additional value for a project due to variation orders} / \text{Original tender price}) \times 100$  per cent. TOR is an index used in measuring the ratio of total addition to the project schedule because of variation orders (Hsieh *et al.*, 2004); this is given as  $TOR = (\text{Project extension due to a given cause of change order} / \text{Contract schedule of a given project}) \times 100$  per cent.

According to Alnuaimi *et al.* (2010) and Alaryan *et al.* (2014), it is almost impossible to have construction projects executed without changes, and mostly, variation orders are given to make corrections or modifications to the initial design or scope of work. These modifications or corrections have been identified to be the chief causes of construction project cost and time overruns (Alnuaimi *et al.*, 2010; Oladapo, 2007). All the projects considered experienced considerable cost overrun and the magnitude of the overrun ranged between 1.88 and 92.60 per cent of the initial contract sum, while time overruns ranged between 0.00 and 115.38 per cent of the initial contract duration. The average cost and time overruns suffered by all the educational building projects considered are 33.95 and 29.45 per cent, respectively, while average cost implications of variation orders is 23.79 per cent as shown in Table IV. This result is similar to that of Sunday (2010), where an approximate cost and time overruns of construction projects in Seychelles were estimated to be around 25.29 and 27.25 per cent, respectively.

However, the cost overrun is inclusive of all loss and claims expenses, as well as additional cost incurred through variation orders as allowed by the project conditions of contract. Also, time overrun was because of some of the factors identified in the literature (Oladapo, 2007), which includes delays by the contractors, extension of time by the owners as a result of variation orders and other causes. The study analysed the effects of variation orders on individual project studied and estimated the overall, as well as the average, effect of variation order on the project cost and time.

### Hypothesis testing

The *t*-test is used in this study to test the hypothesis on the difference between the means of variation orders and cost overrun and between the means of variation orders and time overruns. Table V shows the results of paired sample *t*-test carried out to examine whether a statistically significant difference existed amongst the mean variation orders ratio and cost overrun, as well as time overrun. Assumption testing indicated that there is no gross violation of assumptions. The results of the paired sample *t*-test were significant,  $t(29) = 4.911, p < 0.000, \eta = 0.5$ , indicating that the projects experienced more significant effects as a result of variation orders in terms of the cost overrun compared to time overrun,  $t(29) = 4.439, p < 0.000, \eta = 0.5$ . The effect (using  $R^2$ ) was large based on Cohen (1992), who categorised the effects size of 0.01 might be a "small"

| Projects | Initial sum | Claims | Variation order | Final sum | Cost overrun | Percentage cost overrun | Variation order ratio | Initial duration | Final duration | Time overrun | Schedule extension ratio |
|----------|-------------|--------|-----------------|-----------|--------------|-------------------------|-----------------------|------------------|----------------|--------------|--------------------------|
| 1        | 26.92       | 0.88   | 5.89            | 33.69     | 6.77         | 25.15                   | 21.88                 | 16.00            | 29.00          | 13.00        | 81.25                    |
| 2        | 20.55       | 0.72   | 3.26            | 24.53     | 3.98         | 19.37                   | 15.86                 | 17.00            | 20.00          | 3.00         | 17.65                    |
| 3        | 21.53       | 2.64   | 8.00            | 32.17     | 10.64        | 49.42                   | 37.16                 | 18.00            | 20.00          | 2.00         | 11.11                    |
| 4        | 21.77       | 6.89   | 10.22           | 38.88     | 17.11        | 78.59                   | 46.95                 | 17.00            | 18.00          | 1.00         | 5.88                     |
| 5        | 21.13       | 0.22   | 0.59            | 21.94     | 0.81         | 3.83                    | 2.79                  | 16.00            | 28.00          | 12.00        | 75.00                    |
| 6        | 21.02       | 0.24   | 1.63            | 22.89     | 1.87         | 8.90                    | 7.75                  | 18.00            | 19.00          | 1.00         | 5.56                     |
| 7        | 22.01       | 1.23   | 3.08            | 26.32     | 4.31         | 19.58                   | 13.99                 | 18.00            | 18.00          | 0.00         | 0.00                     |
| 8        | 21.32       | 0.15   | 0.25            | 21.72     | 0.40         | 1.88                    | 1.17                  | 18.00            | 20.00          | 2.00         | 11.11                    |
| 9        | 25.26       | 0.81   | 2.30            | 28.37     | 3.11         | 12.31                   | 9.11                  | 19.00            | 19.00          | 0.00         | 0.00                     |
| 10       | 24.20       | 7.56   | 14.85           | 46.61     | 22.41        | 92.60                   | 61.36                 | 16.00            | 26.00          | 10.00        | 62.50                    |
| 11       | 29.11       | 0.29   | 1.28            | 30.68     | 1.57         | 5.39                    | 4.40                  | 18.00            | 19.00          | 1.00         | 5.56                     |
| 12       | 22.19       | 0.57   | 2.88            | 25.64     | 3.45         | 15.55                   | 12.98                 | 20.00            | 23.00          | 3.00         | 15.00                    |
| 13       | 25.31       | 0.35   | 0.78            | 26.44     | 1.13         | 4.46                    | 3.08                  | 18.00            | 21.00          | 3.00         | 16.67                    |
| 14       | 24.20       | 0.50   | 1.30            | 26.00     | 1.80         | 7.44                    | 5.37                  | 21.00            | 22.00          | 1.00         | 4.75                     |
| 15       | 23.98       | 0.73   | 2.06            | 26.77     | 2.79         | 11.63                   | 8.59                  | 16.00            | 20.00          | 4.00         | 25.00                    |
| 16       | 22.39       | 0.90   | 2.64            | 25.93     | 3.54         | 15.81                   | 11.79                 | 18.00            | 20.00          | 2.00         | 11.11                    |
| 17       | 21.82       | 0.40   | 2.00            | 24.22     | 2.40         | 11.00                   | 9.17                  | 19.00            | 22.00          | 3.00         | 15.79                    |
| 18       | 20.59       | 1.00   | 2.23            | 23.82     | 3.23         | 15.69                   | 10.83                 | 14.00            | 16.00          | 2.00         | 14.29                    |
| 19       | 21.19       | 0.89   | 2.40            | 24.48     | 3.29         | 15.53                   | 11.33                 | 19.00            | 24.00          | 5.00         | 26.32                    |
| 20       | 23.12       | 0.64   | 1.78            | 25.54     | 2.42         | 10.47                   | 7.70                  | 13.00            | 28.00          | 15.00        | 115.38                   |
| 21       | 25.34       | 7.80   | 19.51           | 52.65     | 27.31        | 107.77                  | 76.99                 | 18.00            | 28.00          | 10.00        | 55.56                    |
| 22       | 22.35       | 1.96   | 3.27            | 27.58     | 5.23         | 23.40                   | 14.63                 | 18.00            | 20.00          | 2.00         | 11.11                    |
| 23       | 22.37       | 2.37   | 8.16            | 32.90     | 10.53        | 47.07                   | 36.48                 | 18.00            | 19.00          | 1.00         | 5.56                     |
| 24       | 21.96       | 4.52   | 13.29           | 39.77     | 17.81        | 81.10                   | 60.52                 | 15.00            | 30.00          | 15.00        | 100.00                   |
| 25       | 24.48       | 10.15  | 23.61           | 58.24     | 33.76        | 137.91                  | 96.45                 | 17.00            | 24.00          | 7.00         | 41.18                    |
| 26       | 26.14       | 5.72   | 15.45           | 47.31     | 21.17        | 80.99                   | 59.10                 | 24.00            | 32.00          | 8.00         | 33.33                    |
| 27       | 53.06       | 1.73   | 3.27            | 58.06     | 5.00         | 9.42                    | 6.16                  | 14.00            | 19.00          | 5.00         | 35.71                    |
| 28       | 116.31      | 5.30   | 8.16            | 129.77    | 13.46        | 11.57                   | 7.02                  | 15.00            | 22.00          | 7.00         | 46.67                    |
| 29       | 67.36       | 5.98   | 13.29           | 86.63     | 19.27        | 28.61                   | 19.73                 | 16.00            | 20.00          | 4.00         | 25.00                    |
| 30       | 70.71       | 9.21   | 23.61           | 103.53    | 32.82        | 46.41                   | 33.39                 | 21.00            | 23.00          | 2.00         | 9.52                     |
| Total    | 909.69      | 82.37  | 201.04          | 1,193.10  | 283.41       | 968.85                  | 713.73                | 525.00           | 669.00         | 144.00       | 883.56                   |
| Average  | 30.32       | 2.75   | 6.70            | 39.77     | 9.45         | 33.30                   | 23.79                 | 17.50            | 22.30          | 4.80         | 29.45                    |

Educational building projects

Table IV.  
Time and cost performance of the selected educational building projects



effect, around 0.30 a "medium" effect and 0.50 to infinity, a "large" effect. The mean increase was 2.745 for cost overrun and 2.587 for time overrun, with the 95 per cent confidence interval for the difference between the means of 1.60 to 3.89 and 1.565 to 3.658, respectively. Thus, the hypothesis that predicted that variation orders have significant effects on both time and cost performance of construction projects is, therefore, supported. These results corroborated the findings of Oladapo (2007) and Bhadmus *et al.* (2015), who posited that variation orders have significant effects on both cost and time performance of building projects.

### Conclusions

In this paper, the perceptions of construction professionals on the causes and effects of variations orders on educational building projects were sought using structured questionnaires amongst those involved directly in the building projects. The study identified 48 potential causes of variation orders, and these were reduced to 13 main factors that were capable of causing variation orders in educational building projects. Furthermore, 13 possible effects of variation orders for these projects were identified from literature and their influence on project performance examined. It is believed that the study will be of great benefit to construction professionals in evaluating the unfavourable effects of variation orders and device mechanism for reducing the influence of variations orders on project delivery, especially in educational buildings.

The potential causes of variation orders as categorised in this study included lack of understanding and correct interpretation of customer's requirement; poor technology application; bad contractual procedure; omission during construction; consultant initiated changes; inaccurate briefing information; inadequate resources; client's inconsistency; improper coordination of contract; inadequate work separation; numerous construction projects going on simultaneously; complex drawing detail; and contractor initiated changes. However, the most frequent and severe effects of variation orders for educational buildings as rated were related to increase in building construction cost, increase in construction time, client dissatisfaction and project failure. These have significant effects on project performance as demonstrated above. The study, thus, concluded that effective project delivery and performance can only be achieved when factors which have potentially negative effects on project performance as a result of variation orders are identified, reduced or possibly eliminated.

As evident in the literature review, educating the client on the importance of clarity of their requirements, early involvement of professionals during the design phase, efficient coordination and direct communication amongst professionals, clarity of instruction capable of causing variation orders, detailed design to enhance good interpretation and coordinated team effort by all professionals to control variation orders will be of tremendous advantage in reducing effects of variation orders.

Table V.

Pair samples test and paired differences

| Paired variables/samples | Mean     | SD      | Standard error mean | 95 % confidence interval of the difference |          | <i>t</i> | df | Significance (two-tailed) |
|--------------------------|----------|---------|---------------------|--|----------|----------|----|---------------------------|
|                          |          |         |                     | Lower                                      | Upper    |          |    |                           |
| Pair 1 VAR-COR           | -2.74500 | 3.06120 | 0.55890             | -3.88807                                   | -1.60193 | -4.911   | 29 | 0.000                     |
| Pair 2 VAR-TOR           | -2.587   | 2.808   | 0.454               | -3.658                                     | -1.565   | -4.439   | 29 | 0.000                     |

### Recommendations

The research acknowledged the fact that variations are almost inevitable in construction, frequent in most types of construction projects and capable of causing risk in educational building projects like any other large projects; however, the following are thus recommended:

- There should be proper and common understanding amongst professionals when interpreting customers' requirements and briefs. If this is done early enough, then it may help in removing the causes of variations that may likely emanate as a result of ambiguous scope of work, errors or discrepancies in interpreting design during the construction stage, where the effects of the variations can be severe.
- Improvement on contractual procedures, elimination of omissions during construction and application of new technology (e.g. building information modelling) will not only eliminate errors and discrepancies or omissions in design but will also afford construction professionals the chance of reviewing effectively the contract documents which could assist in removing the variations arising because of discrepancies in contract documents.
- Reduction in the frequency of changes because of complexity of design or incomplete drawing details should be eliminated through detailed design, though this may be difficult in projects that their scope could not be adequately defined at the outset. This will assist professionals in identifying and reducing the potential causes of variation both during the design and construction phase, where the impact of variations could be significant.

The paper examined the causes and effects of variation orders on educational building projects in the Nigerian construction industry. This will assist project initiators, contractors, consultants and other stakeholders to fully appreciate and understand the significant effects of variation orders on project performance. Further research should examine the impact of variation that may lead to demolition and rework during the construction stage on project delivery using mixed methods.

### References

- Aje, I.O. (2008), "The impact of contractor's pre-qualification and criteria of award on construction project performance in Lagos and Abuja, Nigeria", Unpublished PhD thesis, Federal University of Technology, Akure.
- Alaryan, A., Elbeltagi, E., Elshahat, A. and Duwood, M. (2014), "Causes and effects of change orders on construction projects in Kuwait", *International Journal of Engineering Research and Applications*, Vol. 4 No. 7, pp. 1-8.
- Alnuaimi, A.S., Taha, R.A., Al Mohsin, M. and Al-Harthi, A.S. (2010), "Causes, effects, benefits, and remedies of change orders on public construction projects in Oman", *Journal of Construction Engineering and Management*, Vol. 136 No. 5, pp. 615-622.
- Alzahrani, J.I. and Emsley, M.W. (2013), "The impact of contractors' attributes on construction project success: a post construction evaluation", *International Journal of Project Management*, Vol. 31 No. 2, pp. 313-322.
- Arain, F.M. and Pheng, L.S. (2005), "The potential effects of variation orders on institutional building projects", *Facilities*, Vol. 23 Nos 11/12, pp. 496-510.

- Arain, F.M. and Pheng, L.S. (2006), "Developers' views of potential causes of variation orders for institutional buildings in Singapore", *Architectural Science Review*, Vol. 49 No. 1, pp. 59-74.
- Ayininuola, G.M. and Olalusi, O.O. (2004), "Assessment of building failures in Nigeria: Lagos and Ibadan case study", *African Journal of Science and Technology*, Vol. 5 No. 1, pp. 73-78.
- Bassioni, H. and Hamza, N. (2005), "Sources of change orders in Kuwait building construction", MSc thesis, Department of Construction and Building Engineering, Arab Academy for Science, Technology and Maritime Transport, Alexandria, Egypt.
- Bhadmus, R.T., Ayodele, I.O. and Namadi, A.S. (2015), "The causes of variation order of construction industry in Nigeria", *Proceedings of the Academic Conference of African Scholar Publications & Research International on African Sustainable Development, 7 May 2015*, G.S.U. Multipurpose Hall, Gombe, Vol. 2 No. 2.
- Bin-Ali, A.Z. (2008), "Causes and steps to minimize variations in construction projects", Unpublished Master thesis, University Technology Malaysia.
- Bollag, B. (2002), "Nigerian Universities start to recover from years of violence, corruption and neglect", *The chronicle of Higher Education* A40-A42.
- Bon, R. (2000), *Economic Structure and Maturity Collected Papers in Input Output Modeling and Application*, Ashgate, Aldershot.
- Bon, R. (1988), "Direct and indirect resources utilization by the construction sector, the case of the USA since world war 11", *Habitat International*, Vol. 12 No. 1, pp. 49-74.
- Bower, D. (2000), "A systematic approach to the evaluation of indirect costs of contract variations", *Journal of Construction Engineering and Management*, Vol. 18 No. 3, pp. 263-268.
- Cleland, D. and Ireland, H. (2004), *Project Manager's Portable Handbook*, 2nd ed, McGraw-Hill, New York.
- Cohen, J. (1992), "A power primer", *Psychological Bulletin*, Vol. 112 No. 1, pp. 155-159.
- Doloi, H. (2009), "Analysis of pre-qualification criteria in contractor selection and their impacts on project success", *Construction Management and Economics*, Vol. 27 No. 12, pp. 1245-1263.
- Duncan, K. (2004), "Defining and measuring project success, project management partners", available at: [www.pmpartners.com/resources/defmeas\\_success.html](http://www.pmpartners.com/resources/defmeas_success.html)
- Enshassi, A., Arain, F. and Al-Raei, S. (2010), "Causes of variation orders in construction projects in the Gaza Strip", *Journal of Civil Engineering and Management*, Vol. 16 No. 4, pp. 540-551.
- Field, A. (2013), *Discovering Statistics Using IBM SPSS Statistics*, 4th ed., Thousand Oaks, CA, Sage.
- Fisk, E.R. (1997), *Construction Project Administration*, 5th ed., Prentice-Hall, Upper Saddle River, NJ.
- Giritli, H. and Oraz, T. (2004), "Leadership styles: some evidence from the Turkish construction industry", *Construction Management and Economics*, Vol. 22 No. 3, pp. 253-262.
- Hair, J.F., Black, W.C., Babin, B.J. and Anderson, R.E. (2010), *Multivariate Data Analysis: A Global Perspective*, 7th ed., Pearson Education, London.
- Hanna, A.S.P.E., Calmic, R., Peterson, P.A. and Nordheim, E.V. (2002), "Quantitative definition of projects impacted by change orders", *Journal of Construction Engineering and Management*, Vol. 128 No. 1, pp. 57-64.
- Hsieh, T., Lu, S. and Wu, C. (2004), "Statistical analysis of causes for change orders in metropolitan public works", *International Journal of Project Management*, Vol. 22 No. 8, pp. 679-686.
- Ibbs, C.W. (1997), "Change's impact on construction productivity", *Journal of Construction Engineering and Management*, ASCE, Vol. 123 No. 1, pp. 89-97.

- Ibbs, C.W., Lee, S.A. and Li, M.I. (1998), "Fast tracking's impact on project change", *Project Management Journal*, Vol. 29 No. 4, pp. 35-41.
- Ibbs, C.W., Wong, C.K. and Kwak, Y.H. (2001), "Project change management system", *Journal of Management in Engineering*, Vol. 17 No. 3, pp. 159-165.
- Ibbs, W., Nguyen, L. and Lee, S. (2007), "Quantified impacts of project change", *Journal of Professional Issue in Engineering Education and Project*, Vol. 133 No. 1, pp. 45-52.
- Jawad, R.S.M., Abdulkader, M.R.B. and Ali, A.A.A. (2009), "Variation orders in construction projects", *Journal of Engineering and Applied Science*, Vol. 4 No. 3, pp. 170-176.
- Keane, P.J., Sertyesilisik, B. and Ross, A. (2010), "Variations and change orders on construction projects", *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*, Vol. 2 No. 2, pp. 89-96.
- Mbachu, J.I.C. and Nkado, R.N. (2004), "Reducing building construction costs: the views of consultants and contractors", in Ellis, R. and Bell, M. (Eds), *Proceedings of the international construction research conference of the Royal Institution of Chartered Surveyors, 7-8 September 2004, Leeds Metropolitan University, UK, COBRA*.
- Moodley, K.Y., Smith, N. and Preece, C.N. (2008), "Stakeholder matrix for ethical relationships in the construction industry", *Construction Management and Economics*, Vol. 26 No. 6, pp. 625-632.
- Motawa, I.A., Anumba, C.J., Lee, S. and Peña-Mora, F. (2007), "An integrated system for change management in construction", *Automation in Construction*, Vol. 16 No. 3, 368-377.
- Ndihokubwayo, R. and Haupt, T.C. (2008), "Uncovering the origins of variation orders", *Proceedings of the 5th Post Graduate Conference on Construction Industry Development, Bloemfontein, South Africa, 16-18 March 2008*, pp. 88-96.
- O'Brien, J.J. (1998), *Construction Change Orders*, McGraw Hill, New York, NY.
- Oladapo, A.A. (2007), "A quantitative assessment of the cost and time impact of variation orders on construction projects", *Journal of Engineering, Design and Technology*, Vol. 5 No. 1, pp. 35-48.
- Oyewobi, I.O. and Ogunsemi, D.R. (2010), "Factors affecting rework occurrence in construction: a study of selected building project in Nigeria", *Journal of Building Performance*, Vol. 1 No. 1, pp. 1-20.
- Palaneeswaran, E., Love, P.E.D., Kumaraswamy, M.M. and Ng, T.S.T. (2008), "Mapping rework causes and effects using artificial neural networks", *Building Research & Information*, Vol. 36 No. 5, pp. 450-465.
- Project Management Institute (2010), *A Guide to the Project Management Body of Knowledge (PMBOK guide)*, Project Management Institute, Newtown Square, PA.
- Revay, S.O. (2002), "Coping with extras", *The Revay Report*, Vol. 21 No. 2.
- Shu'ara, J. (2010), "Higher education statistics-Nigeria experience in data collection", paper presented at the UNESCO Institute of Statistics Workshop on Education Statistics in Anglophone Countries, *Windhoek*, 17-21 October 2010.
- Ssegawa, J.K., Mfolwe, K.M., Makuke, B. and Kutua, B. (2002), "Construction variations: a scourge or a necessity", *Proceedings of the 1st CIB-W107 International Conference on Creating a Sustainable Construction Industry in Developing Countries, Cape Town, South Africa*, available at: [www.odsf.co.za/cdcproc/docs/3rd/ssegawa\\_jk\\_mfolwe\\_km.pdf](http://www.odsf.co.za/cdcproc/docs/3rd/ssegawa_jk_mfolwe_km.pdf)
- Sun, M. and Meng, X. (2008), "Taxonomy for change causes and effects in construction projects", *International Journal of Project Management*, Vol. 27 No. 6, pp. 560-572.

- Sunday, O.A. (2010), "Impact of variation orders on public construction projects", in Egbu, C. (Ed.), *Procs 26th Annual ARCOM Conference, 6-8 September 2010*, Association of Researchers in Construction Management, Leeds, pp. 101-110.
- Thomas, H.R., Horman, M.J., De Souza, U.E.L. and Zavrski, I. (2002), "Reducing variability to improve performance as a lean construction principle", *Journal of Construction Engineering and Management*, Vol. 128 No. 2, pp. 144-154.
- Thomsett, R. (2002), "Radical project management, just enough series", Prentice Hall PTR, Upper Saddle River.
- Uttam, J.O. and Bhirud, A.N. (2015), "Review analysis on causes and effects of change orders on construction project", *International Journal on Recent and Innovation Trends in Computing and Communication*, Vol. 3 No. 4, pp. 2230-2233.
- World Bank (1984), *The Construction Industry Issues and Strategies in Developing Countries*, The World Bank, Washington, DC.
- World Bank (2009), "Africa needs \$93billion to develop Infrastructure", *The Nation News Paper*, Vol. 4 No. 1215, p. 22.
- Wu, C., Hsieh, T. and Cheng, W. (2005), "Statistical analysis of causes for design change in highway construction on Taiwan", *International Journal of Project Management*, Vol. 23 No. 7, pp. 554-563.
- Yussuf, LA. (2011), "Success story of public-private partnership", *The Nation*, 20 March, p. 59.

#### Further reading

- Hanna, A.S., Russell, J.S., Gotzian, T.W. and Nordheim, E.V. (1999), "Impact of change orders on labor efficiency for mechanical construction", *Journal of Construction Engineering and Management*, Vol. 125 No. 3, pp. 176-184.
- Idrus, A.B. and Newman, J.B. (2002), "Construction related factors influencing the choice of concrete floor systems", *Journal Construction Management and Economics*, Vol. 20 No. 1, pp. 13-19.
- Mohamed, A.A. (2001), "Analysis and management of change orders for combined Sewer over flow construction projects", unpublished PhD dissertation, Wayne State University.

**Appendix 1**

**Questionnaire on the analysis of causes and impact of variation order on educational building projects**

**Questionnaire A: causes of variation orders**

**Section A: Profile of organisations/respondents.**

- (1) Professional designation of the officer responding  
 a.  Architect, b.  Engineer, c.  Quantity surveyor,  
 d.  Other (Please specify) . . . . .
- (2) Highest academic qualification of the officer responding  
 a.  Ordinary National Diploma (OND), b.  Higher National Diploma (HND),  
 c.  BSc  MSc, d.  PhD, e.  others (Please specify) . . .
- (3) Years of professional experience (in the Nigerian construction industry) of the officer responding  
 a.  1-5 years, b.  6-10 years, c.  11-15 years, d.  16-20 years,  
 e.  Over 20 years

**Section B: Causes of variation orders in building projects.**

- (4) The following factors have been identified as some of the factors responsible for the causes of variation orders (VOs) in building projects. The "frequency" of occurrence due to the following factors was given on a scale of 1 to 5, where 1 was "not at all" and 5 was "always".

| No |  | Frequency of occurrence |   |   |   |   |
|----|--|-------------------------|---|---|---|---|
|    |  | 5                       | 4 | 3 | 2 | 1 |
| 1  | Quality failure                          |                         |   |   |   |   |
| 2  | Quality deviation                        |                         |   |   |   |   |
| 3  | Poor quality contract documentation      |                         |   |   |   |   |
| 4  | Poor and unbridged communication gap     |                         |   |   |   |   |
| 5  | Lack of proper monitoring and evaluation |                         |   |   |   |   |
| 6  | Inaccurate briefing                      |                         |   |   |   |   |

(continued)

|    |  |  |  |  |  |  |  |
|----|--|--|--|--|--|--|--|
| 7  | Non-conformance to project requirement                                   |  |  |  |  |  |  |
| 8  | Lack of understanding and correct interpretation of customer requirement |  |  |  |  |  |  |
| 9  | Defect identification  |  |  |  |  |  |  |
| 10 | Lack of proper monitoring and evaluation                                 |  |  |  |  |  |  |
| 11 | Substandard products and services  |  |  |  |  |  |  |
| 12 | Incomplete documentation at the time of award                            |  |  |  |  |  |  |
| 13 | Poor information use   |  |  |  |  |  |  |
| 14 | Poor technology application  |  |  |  |  |  |  |
| 15 | Checking procedures  |  |  |  |  |  |  |
| 16 | Fraudulent practices and kickbacks                                       |  |  |  |  |  |  |
| 17 | Inconsistent government policy   |  |  |  |  |  |  |
| 18 | Bad contractual management   |  |  |  |  |  |  |
| 19 | Lack of attention to site condition                                      |  |  |  |  |  |  |
| 20 | Ineffective co-ordination and integration of components                  |  |  |  |  |  |  |
| 21 | Error during design  |  |  |  |  |  |  |
| 22 | Omission during design   |  |  |  |  |  |  |
| 23 | Error during construction  |  |  |  |  |  |  |
| 24 | Omission during construction   |  |  |  |  |  |  |
| 25 | Ineffective construction and interrogation of components                 |  |  |  |  |  |  |

(continued)

|    |   |  |  |  |  |  |  |
|----|---|--|--|--|--|--|--|
| 26 | Consultant initiated changes                  |  |  |  |  |  |  |
| 27 | Inaccurate briefing                           |  |  |  |  |  |  |
| 28 | Incomplete design information                 |  |  |  |  |  |  |
| 29 | High cost of materials                        |  |  |  |  |  |  |
| 30 | Duration of contract period                   |  |  |  |  |  |  |
| 31 | Improper planning                             |  |  |  |  |  |  |
| 32 | Inadequate resources                          |  |  |  |  |  |  |
| 33 | Change in plan and scope by client            |  |  |  |  |  |  |
| 34 | Change in specification by client             |  |  |  |  |  |  |
| 35 | Poor contract procedure                       |  |  |  |  |  |  |
| 36 | Error during design                           |  |  |  |  |  |  |
| 37 | Inadequate work separation                    |  |  |  |  |  |  |
| 38 | Numerous construction going on simultaneously |  |  |  |  |  |  |
| 39 | Defective materials                           |  |  |  |  |  |  |
| 40 | Complex drawing details                       |  |  |  |  |  |  |
| 41 | Contractor initiated charges                  |  |  |  |  |  |  |
| 42 | Lack of information technology use            |  |  |  |  |  |  |
|    |   |  |  |  |  |  |  |

(continued)



(5) The following are some of the effects of variation orders on building projects. Rate their effect on project performance on a sliding scale of 1-5 on "severe", where 1 was "not severe" and 5 was "very severe"

|    | Variables                           | Severity |   |   |   |   |
|----|-------------------------------------|----------|---|---|---|---|
|    |                                     | 5        | 4 | 3 | 2 | 1 |
| 1  | Increase in construction cost       |          |   |   |   |   |
| 2  | Increase in construction time       |          |   |   |   |   |
| 3  | Client dissatisfaction              |          |   |   |   |   |
| 4  | Project failure                     |          |   |   |   |   |
| 5  | Contractor dissatisfaction          |          |   |   |   |   |
| 6  | Total project abandonment           |          |   |   |   |   |
| 7  | Dispute among the parties           |          |   |   |   |   |
| 8  | Contractor's financial difficulties |          |   |   |   |   |
| 9  | Arbitrator/Litigation               |          |   |   |   |   |
| 10 | Poor contract management            |          |   |   |   |   |
| 11 | Lack of commitment                  |          |   |   |   |   |
| 12 | poor post contract relationship     |          |   |   |   |   |
| 13 | Determination of contract           |          |   |   |   |   |

(continued)

**B. Research Proforma:** Project characteristics, cost and time data on the effect of variation orders on building projects

- (1) Title of the project. ....
- (2) Location of the project. ....
- (3) Using Table below, please provide information on completed projects which suffered both time and cost overruns for which you have records.

|                                  |  |
|----------------------------------|--|
| Project type (public or private) |  |
| Year of execution                |  |
| Project size                     |  |
| Initial sum                      |  |
| Claims                           |  |
| Variation order                  |  |
| Final Sum                        |  |
| Initial Duration                 |  |
| Final Duration                   |  |

**About the authors**

Dr Luqman Oyekunle Oyewobi is a Lecturer in the Department of Quantity Surveying, School of Environmental Technology, Federal University of Technology, Minna, Niger State, Nigeria. He holds HND, B.Tech (Hons) and M.Tech all in Quantity Surveying. He is a Corporate Member of the Nigerian Institute of Quantity Surveyors and also a Registered Quantity Surveyor with the Quantity Surveyors Registration Board of Nigeria. Dr Oyekunle's research interests include performance measurement and strategic performance management. Luqman Oyekunle Oyewobi is the corresponding author and can be contacted at: [Loyewobi@futminna.edu.ng](mailto:Loyewobi@futminna.edu.ng)

Dr Richard Jimoh is a Senior Lecturer in the Department of Building, Federal University of Technology, Minna, Niger State, Nigeria. Dr Jimoh is a Corporate Member of the Nigerian Institute of Building and a Registered Builder with the Council of Registered Builders of Nigeria (CORBON). He has more than 10 years of experience in both teaching and practice in the construction industry. Dr Jimoh has practised in, lectured and researched on sustainable housing and social housing development.

Bashir Olanrewaju Ganiyu is a Lecturer in the Department of Quantity Surveying, Federal University of Technology Minna, Nigeria. He holds B.Tech(Hons) in Quantity Surveying and an Msc degree in Construction Management. Mr Ganiyu's research interest is in the areas of Construction Economics and Management and sustainable housing development. Mr Ganiyu is a Corporate Member of The Nigerian Institute of Quantity Surveyors (NIQS) and also a Registered Quantity Surveyor (RQS), having registered with Quantity Surveyors Registration Board of Nigeria (QSRBN).

Abdullateef Adewale Shittu is a Lecturer in the Department of Quantity Surveying at the Federal University of Technology, Minna, Niger State, Nigeria. He holds a Bachelor's Degree (Hons) in Quantity Surveying from the Federal University of Technology, Minna, Nigeria. He had his Master's Degree (MSc) in Construction Management from University of Jos, Nigeria. He is currently undertaking his PhD programme at the Ahmadu Bello University, Zaria – Nigeria. His areas of research interest are fire safety, construction cost modelling and health and safety management.

michael.pitt@ucl.ac.uk

[Click here to enable desktop notifications for Federal](#)

Mail

Move to Inbox

COMPOSE

## Journal of Facilities Management - Decision on Manuscript

Inbox

Starred

Important

Sent Mail

Drafts

Circles



Search people...

Olatunde Adedayo

isah abubakar

Ismael Ija

Kehinde Olurode

Richard Jimoh

Taiwo Adeagbo

Abu Dada

Bashir Alaanu Ga...



michael.pitt@ucl.ac.uk via manuscriptcentral.com  
to me

23-Jun-2015

Dear Asst. Prof. Oyewobi:

You will need to get the english proof read as there are too many gramms regularly not preceeded by the word "the".

Manuscript ID JFM-01-2015-0001.R1 entitled "ANALYSIS OF CAUSES A BUILDING PROJECTS" which you submitted to the Journal of Facilities M

To revise your manuscript, log into <https://mc.manuscriptcentral.com/jofm> title listed under "Manuscripts with Decisions." Under "Actions," click on "denote a revision.

You will be unable to make your revisions on the originally submitted versi processing program and save it on your computer. Please also highlight th track changes mode in MS Word or by using bold or coloured text.

Once the revised manuscript is prepared, you can upload it and submit it

When submitting your revised manuscript, you will be able to respond to th can use this space to document any changes you make to the original ma manuscript, please be as specific as possible in your response to the revie

**IMPORTANT:** Your original files are available to you when you upload yo completing the submission.

Because we are trying to facilitate timely publication of manuscripts subm

michael.pitt@ucl.ac.uk

[Click here to enable](#) desktop notifications for Federal

Mail ▾

Move to Inbox

COMPOSE

12-Aug-2015

Inbox

Starred

Important

Sent Mail

Drafts

Circles



Search people...

Olatunde Adedayo

isah abubakar

Ismael Ija

Kehinde Olurode

Richard Jimoh

Taiwo Adeagbo

Abu Dada

Bashir Alaanu Ga...



Dear Asst. Prof. Oyewobi:

Manuscript ID JFM-01-2015-0001.R2 entitled "ANALYSIS OF CAUSES & BUILDING PROJECTS" which you submitted to the Journal of Facilities Management are included at the bottom of this letter.

The reviewer(s) have recommended publication, but also suggest some reviewer(s)' comments and revise your manuscript.

To revise your manuscript, log into <https://mc.manuscriptcentral.com/jofm> title listed under "Manuscripts with Decisions." Under "Actions," click on "denote a revision."

You will be unable to make your revisions on the originally submitted version processing program and save it on your computer. Please also highlight to track changes made in MS Word or by using bold or coloured text. Once through your Author Centre.

When submitting your revised manuscript, you will be able to respond to it. You can use this space to document any changes you make to the original manuscript, please be as specific as possible in your response to the reviewer.

**IMPORTANT:** Your original files are available to you when you upload your manuscript, completing the submission.

Because we are trying to facilitate timely publication of manuscripts submitted, your manuscript should be uploaded as soon as possible. If it is not possible for you to do so, we may have to consider your paper as a new submission.

Please note that Emerald requires you to clear permission to re-use any content. Please send these to Emerald as soon as possible. Emerald is unable to process your manuscript until you do so.

Once again, thank you for submitting your manuscript to the Journal of Facilities Management.

michael.pit@ucl.ac.uk

[Click here to enable desktop notifications for Federal](#)

[Move to Inbox](#)

Mail

COMPOSE

- Inbox
- Starred
- Important
- Sent Mail
- Drafts
- Circles



Search people...

- Olufunke Adedajoye
- iesh alubakar
- Imrael Ija
- Kenide Oluwode
- Richard Jimoh
- Taiwo Adesigbo
- Abu Dauda
- Bashir Alaanu Ga...



12-Aug-2015

Dear Asst. Prof Oyewele:

Manuscript ID JFM-01-2015-0001-R2 entitled "ANALYSIS OF CAUSES & BUILDING PROJECTS" which you submitted to the Journal of Facilities Management are included at the bottom of this letter.

The reviewer(s) have recommended publication, but also suggest some reviewer(s) comments and revise your manuscript.

To revise your manuscript, log into <https://mc.manuscriptcentral.com/jfm> title listed under "Manuscripts with Decisions". Under "Actions," click on "denote a revision."

You will be unable to make your revisions on the originally submitted version processing program and save it on your computer. Please also highlight track changes made in MS Word or by using bold or coloured text. Once it through your Author Centre.

When submitting your revised manuscript, you will be able to respond to it can use this space to document any changes you make to the original manuscript, please be as specific as possible in your response to the reviewer.

**IMPORTANT:** Your original files are available to you when you upload you completing the submission.

Because we are trying to facilitate timely publication of manuscripts submitted manuscript should be uploaded as soon as possible. If it is not possible it may have to consider your paper as a new submission.

Please note that Emerald requires you to clear permission to reuse any material please send these to Emerald as soon as possible. Emerald is unable to

Once again, thank you for submitting your manuscript to the Journal of Facilities

## Journal of Facilities Management

### Preview

**From:** michael.pitt@uct.ac.za  
**To:** Loyewooj@lumina.edu.ng, rnsney@lumina.edu.ng, Bashidazaru74@gmail.com, furtshw@focmna.edu.ng  
**CC:**  
**Subject:** Journal of Facilities Management - Decision on Manuscript ID JFM-01-2015-0001.R3  
**Body:** 14-Sep-2015

Dear Asst. Prof. Oyewobi:

It is a pleasure to accept your manuscript entitled "ANALYSIS OF CAUSES AND IMPACT OF VARIATION ORDER ON EDUCATIONAL BUILDING PROJECTS" in its current form for publication in Journal of Facilities Management. The comments of the reviewer(s) who reviewed your manuscript are included at the foot of this letter.

By publishing in this Journal, your work will benefit from Emerald EarlyView. This is a pre-publication service which allows your paper to be published online earlier, and so read by users and, potentially, cited earlier. Please note, EarlyView is not a proofing service. Emerald operates a 'right first time' policy, which means that the final version of the article which has been accepted by the Editor will be the published version. We cannot allow further changes to the article once it has been accepted.

Please go to your Author Centre at <https://mc.manuscriptcentral.com/jfom> (manuscripts with Decisions for the submitting author or manuscript) I have co-authored for all listed co-authors) to complete the copyright assignment form. We cannot publish your paper without this. All authors are requested to complete the form and to input their full contact details. If any of the contact information is incorrect you can update it by clicking on your name at the top right of the screen. Please note that this must be done prior to you submitting your copyright form.

If you would like more information about Emerald's copyright policy please visit the Information & Forms section in the Resources section of your Author Centre.

Please note that Emerald requires you to clear permission to re-use any material not created by you. If there are permissions outstanding, please send these to Emerald as soon as possible. Emerald is unable to publish your paper with derisive outstanding.

Thank you for your contribution. On behalf of the Editors of Journal of Facilities Management, we look forward to your continued contributions to the Journal.

Sincerely,  
Prof. Michael Pitt  
Editor, Journal of Facilities Management  
[mike.pitt@uct.ac.za](mailto:mike.pitt@uct.ac.za)

Reviewer(s)' Comments to Author:

Date Sent: 14-Sep-2015

## Journal of Facilities Management

**Preview**

**From:** michael.pitt@ucl.ac.uk  
**To:** l.oyewobi@futminna.edu.ng  
**CC:**  
**Subject:** Journal of Facilities Management - Decision on Manuscript ID JFM-01-2015-0001.R2  
**Body:** 12-Aug-2015

Dear Asst. Prof. Oyewobi:

Manuscript ID JFM-01-2015-0001.R2 entitled "ANALYSIS OF CAUSES AND IMPACT OF VARIATION ORDER ON EDUCATIONAL BUILDING PROJECTS" which you submitted to the Journal of Facilities Management, has been reviewed. The comments of the reviewer(s) are included at the bottom of this letter.

The reviewer(s) have recommended publication, but also suggest some revisions to your manuscript. Therefore, I invite you to respond to the reviewer(s)' comments and revise your manuscript.

To revise your manuscript, log into <https://mc.manuscriptcentral.com/jofm> and enter your Author Centre, where you will find your manuscript title listed under "Manuscripts with Decisions." Under "Actions," click on "Create a Revision." Your manuscript number has been appended to denote a revision.

You will be unable to make your revisions on the originally submitted version of the manuscript. Instead, revise your manuscript using a word processing program and save it on your computer. Please also highlight the changes to your manuscript within the document by using the track changes mode in MS Word or by using bold or coloured text. Once the revised manuscript is prepared, you can upload it and submit it through your Author Centre.

When submitting your revised manuscript, you will be able to respond to the comments made by the reviewer(s) in the space provided. You can use this space to document any changes you make to the original manuscript. In order to expedite the processing of the revised manuscript, please be as specific as possible in your response to the reviewer(s).

**IMPORTANT:** Your original files are available to you when you upload your revised manuscript. Please delete any redundant files before completing the submission.

Because we are trying to facilitate timely publication of manuscripts submitted to the Journal of Facilities Management, your revised manuscript should be uploaded as soon as possible. If it is not possible for you to submit your revision in a reasonable amount of time, we may have to consider your paper as a new submission.

Please note that Emerald requires you to clear permission to re-use any material not created by you. If there are permissions outstanding, please send these to Emerald as soon as possible. Emerald is unable to publish your paper with permissions outstanding.

Once again, thank you for submitting your manuscript to the Journal of Facilities Management and I look forward to receiving your revision.

Sincerely,  
Prof. Michael Pitt  
Editor, Journal of Facilities Management  
michael.pitt@ucl.ac.uk

Reviewer(s)' Comments to Author:  
Reviewer: 1

Recommendation: Major Revision



## Comments:

The paper needs to be improved based on the following points:

- Usage of the English language needs to be improved.
- The paper should consist of: Introduction; literature review; research methods; results; discussion; conclusion and recommendation
- It would be nice to have support from at least 3 interviews.
- The H0 and its justification should be provided under the research methods heading.
- The questionnaire should be provided in the Appendix and it should be referred to under the research methods section.
- At least 2 to 3 references published in the last 2 years should be referred to within the manuscript.
- The authors are recommended to read the following publication: Keane, P.J., Sertyesilisik, B. and Ross, A. (2010) "Variations and change orders on construction projects", ASCE Journal of Legal Affairs and Dispute Resolution in Engineering and Construction, 2(2), 89-96.
- More justification is needed for focusing upon the educational building projects. This can enhance the originality of the paper. Furthermore, reducing the need for variation orders can enhance the sustainability performance of the construction process. Sustainability aspect can be mentioned in the paper as well. The originality of the paper can be enhanced providing more Nigeria specific information.

## Additional Questions:

**1. Originality:** Does the paper contain new and significant information adequate to justify publication?: More justification is needed for focusing upon the educational building projects. This can enhance the originality of the paper. Furthermore, reducing the need for variation orders can enhance the sustainability performance of the construction process. Sustainability aspect can be mentioned in the paper as well. The originality of the paper can be enhanced providing more Nigeria specific information.

**2. Relationship to Literature:** Does the paper demonstrate an adequate understanding of the relevant literature in the field and cite an appropriate range of literature sources? Is any significant work ignored?: At least 2 to 3 references published in the last 2 years should be referred to within the manuscript. The authors are recommended to read the following publication: Keane, P.J., Sertyesilisik, B. and Ross, A. (2010) "Variations and change orders on construction projects", ASCE Journal of Legal Affairs and Dispute Resolution in Engineering and Construction, 2(2), 89-96.

**3. Methodology:** Is the paper's argument built on an appropriate base of theory, concepts, or other ideas? Has the research or equivalent intellectual work on which the paper is based been well designed? Are the methods employed appropriate?: Methods employed are appropriate. It would be nice to have support from at least 3 interviews. The H0 and its justification should be provided under the research methods heading. The questionnaire should be provided in the Appendix and it should be referred to under the research methods section.


**4. Results:** Are results presented clearly and analysed appropriately? Do the conclusions adequately tie together the other elements of the paper?: The paper should consist of: Introduction; literature review; research methods; results; discussion; conclusion and recommendation. The content of the paper should be arranged accordingly. There is need to separate the research methods part and the results part. There is need for a separate discussion section.

**5. Implications for research, practice and/or society:** Does the paper identify clearly any implications for research, practice and/or society? Does the paper bridge the gap between theory and practice? How can the research be used in practice (economic and commercial impact), in teaching, to influence public policy, in research (contributing to the body of knowledge)? What is the impact upon society (influencing public attitudes, affecting quality of life)? Are these implications consistent with the findings and conclusions of the paper?: The conclusion section should provide detailed information on the impact of the research to the society, to Nigeria, as well as to the construction industry in the World in general.

**6. Quality of Communication:** Does the paper clearly express its case, measured against the technical language of the field and the expected knowledge of the journal's readership? Has attention been paid to the clarity of expression and readability, such as sentence structure, jargon use, acronyms, etc.: Usage of the English language needs to be improved. The paper should consist of: Introduction; literature review; research methods; results; discussion; conclusion and recommendation. The content of the paper should be arranged accordingly. The restructuring of the paper can enhance the quality of communication.

Date Sent: 12-Aug-2015

• [Download submit-a-revision.pdf](#)

 Close Window